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1.01.01 Project Management

ACT Historic Actual Costs BCWS 0 0 73,594 0 0 0 0 0 0 0 0 73,594
LA1 Management BCWS 0 0 0 164,089 310,453 491,561 537,133 369,542 190,684 81,998 0 2,145,460
LA2 Administrative BCWS 0 0 0 0 0 98,657 0 0 0 0 0 98,657
TD Travel - Construction BCWS 0 0 0 237,423 243,255 251,039 259,073 284,825 218,652 26,519 0 1,520,786
MA Materials (Total order under $25k) BCWS 0 0 0 503,836 898,213 987,682 1,174,594 513,283 31,203 15,498 0 4,124,308

WBS[3] Totals: BCWS 0 0 73,594 905,348 1,451,922 1,828,939 1,970,799 1,167,650 440,540 124,014 0 7,962,806
1.01.02 Environmental, Safety & Health

LA1 Management BCWS 0 0 0 218,786 225,787 231,323 238,726 246,359 127,124 65,596 0 1,353,701
LA2 Administrative BCWS 0 0 0 46,653 96,297 98,657 101,815 105,070 54,217 27,976 0 530,686
LE5 Other Professional BCWS 0 0 0 441,705 607,709 591,329 883,599 939,753 342,199 176,575 0 3,982,868
LO4 Electrical Technician BCWS 0 0 0 0 0 0 30,834 63,643 32,839 16,945 0 144,260
TD Travel - Construction BCWS 0 0 0 25,088 16,558 17,003 17,547 18,109 9,344 6,199 0 109,848
MA Materials (Total order under $25k) BCWS 0 0 0 6,842 7,061 7,287 115,356 69,848 65,409 30,996 0 302,799
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 83,371 0 0 0 0 0 83,371

WBS[3] Totals: BCWS 0 0 0 739,074 953,411 1,028,970 1,387,877 1,442,781 631,132 324,287 0 6,507,532
1.01.03 Project Support

ACT Historic Actual Costs BCWS 0 0 390,053 0 0 0 0 0 0 0 0 390,053
LA1 Management BCWS 0 0 0 644,384 1,529,770 1,839,015 1,850,123 1,120,948 381,375 32,798 0 7,398,411
LA2 Administrative BCWS 0 0 0 829,454 1,291,135 1,593,318 1,705,393 1,050,724 352,414 18,630 0 6,841,068
LA3 Administrative Secretary BCWS 0 0 0 236,021 326,403 376,028 388,061 355,979 91,845 0 0 1,774,337
LE1 Electrical Engineer BCWS 0 0 0 0 6,906 7,075 7,302 15,071 0 0 0 36,355
LE6 Computer Analyst (IT) BCWS 0 0 0 373,749 694,279 869,372 978,754 757,552 260,596 134,468 0 4,068,770
LO3 Mechanical Technician BCWS 0 0 0 0 174,978 239,027 123,338 127,282 0 0 0 664,624
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 64,407 166,170 51,451 0 0 0 282,027
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 128,982 256,191 85,841 53,153 0 0 0 524,166
TD Travel - Construction BCWS 0 0 0 593,683 883,852 818,277 356,272 106,712 20,691 10,733 0 2,790,219
MA Materials (Total order under $25k) BCWS 0 0 0 400,313 684,897 889,323 1,494,813 721,699 141,203 17,399 0 4,349,647
EP Electrical Usage BCWS 0 0 0 100,091 186,241 189,161 205,251 257,132 52,238 0 0 990,113
ITD IT Division BCWS 0 0 0 133,695 156,788 215,740 222,644 158,152 70,058 0 0 957,078
SP Space BCWS 0 0 0 490,148 1,721,086 2,310,965 1,946,498 896,469 185,998 0 0 7,551,162
SM Special Materials BCWS 0 0 0 125,558 238,345 311,764 118,287 0 0 0 0 793,954
LP Large Procurement (Over $600K total order) BCWS 0 0 0 340,944 860,088 687,714 703,434 371,099 408,170 0 0 3,371,449
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 150,002 419,858 0 0 0 0 0 569,861

WBS[3] Totals: BCWS 0 0 390,053 4,268,040 9,033,750 11,087,235 10,352,180 6,043,423 1,964,587 214,027 0 43,353,294
1.01.04 Quality Assurance

LA1 Management BCWS 0 0 0 161,552 225,787 231,323 238,726 246,359 84,799 0 0 1,188,546
LE5 Other Professional BCWS 0 0 0 201,678 303,892 350,263 481,962 455,933 114,130 0 0 1,907,859
TD Travel - Construction BCWS 0 0 0 24,651 38,836 40,079 32,588 24,576 5,339 0 0 166,069
MA Materials (Total order under $25k) BCWS 0 0 0 3,944 4,707 4,858 5,434 5,174 1,779 0 0 25,897
SM Special Materials BCWS 0 0 0 0 46,647 55,017 7,097 0 0 0 0 108,762

WBS[3] Totals: BCWS 0 0 0 391,825 619,870 681,540 765,808 732,042 206,048 0 0 3,397,133
1.01.05 Configuration Management & Document Control

LA1 Management BCWS 0 0 0 218,775 225,787 231,323 238,726 246,359 169,452 87,512 0 1,417,934
LA2 Administrative BCWS 0 0 0 46,653 96,297 98,657 101,815 105,070 36,166 0 0 484,658
LE6 Computer Analyst (IT) BCWS 0 0 0 13,592 0 0 0 0 0 0 0 13,592
TD Travel - Construction BCWS 0 0 0 2,281 2,354 2,429 2,507 2,587 1,779 0 0 13,937
MA Materials (Total order under $25k) BCWS 0 0 0 30,790 2,354 2,429 2,507 2,587 1,779 0 0 42,446

WBS[3] Totals: BCWS 0 0 0 312,090 326,791 334,838 345,555 356,603 209,177 87,512 0 1,972,567
1.02.01 Accelerator Systems R&D

ACT Historic Actual Costs BCWS 0 0 1,005,651 0 0 0 0 0 0 0 0 1,005,651
RLA1 R&D - Management BCWS 0 0 0 273,487 0 0 0 0 0 0 0 273,487
RLA2 R&D - Administrative BCWS 0 0 0 0 0 0 0 0 0 0 0 0
RLA3 R&D - Administrative Secretary BCWS 0 0 0 8,800 0 0 0 0 0 0 0 8,800
LE1 Electrical Engineer BCWS 0 0 0 0 126,227 41,613 18,882 5,383 0 0 0 192,105
18702 Harder, D. - Electrical Engineer BCWS 0 0 0 0 79,946 61,057 29,418 26,915 0 0 0 197,337
18977 Joshi, P. - Electrical Engineer BCWS 0 0 0 0 20,456 1,951 0 0 0 0 0 22,407
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20624 Escallier, J. - Electrical Engineer BCWS 0 0 0 0 3,971 0 0 0 0 0 0 3,971
LE2 Mechanical Engineer BCWS 0 0 0 0 31,771 17,053 15,523 5,383 0 0 0 69,730
16891 Anerella, M. - Mechanical Engineer BCWS 0 0 0 0 19,526 47,837 1,095 0 0 0 0 68,458
15846 Ceruti, R. - Mechanical Engineer BCWS 0 0 0 0 11,569 0 0 0 0 0 0 11,569
16219 Plate, S. - Mechanical Engineer BCWS 0 0 0 0 8,029 0 0 0 0 0 0 8,029
20228 Rank, J. - Mechanical Engineer BCWS 0 0 0 0 65,473 50,319 14,302 8,074 0 0 0 138,169
15500 Skartka, J. - Mechanical Engineer BCWS 0 0 0 0 18,389 22,997 0 0 0 0 0 41,386
15430 Spataro, C - Mechanical Engineer BCWS 0 0 0 0 12,518 0 0 0 0 0 0 12,518
LE4 Cryo Engineer BCWS 0 0 0 0 25,900 0 0 0 0 0 0 25,900
22416 Tian, Y - Computer Analyst BCWS 0 0 0 0 0 1,796 0 0 0 0 0 1,796
24186 Chabot, Daron J BCWS 0 0 0 0 0 17,962 3,178 8,199 0 0 0 29,339
RLE1 R&D - Electrical Engineer BCWS 0 0 0 497,329 0 0 0 0 0 0 0 497,329
RLE2 R&D - Mechanical Engineer BCWS 0 0 0 364,320 0 0 0 0 0 0 0 364,320
RLE6 R&D - Computer Analyst (IT) BCWS 0 0 0 87,661 0 0 0 0 0 0 0 87,661
LE7 RF Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
19979 Rose, J. - RF Engineer BCWS 0 0 0 0 16,980 0 0 0 0 0 0 16,980
LE9 Vacuum Engineer BCWS 0 0 0 0 6,216 0 0 0 0 0 0 6,216
RLE7 R&D - RF Engineer BCWS 0 0 0 98,273 0 0 0 0 0 0 0 98,273
LO1 Mechanical Designer BCWS 0 0 0 0 24,004 0 0 0 0 0 0 24,004
20501 Mullany, B. - Mechanical Designer BCWS 0 0 0 0 0 9,319 8,193 0 0 0 0 17,512
21862 Kovach, P. - Mechanical Designer BCWS 0 0 0 0 9,967 0 0 0 0 0 0 9,967
23794 Wilds, W. - Mechanical Designer BCWS 0 0 0 0 0 31,639 0 0 0 0 0 31,639
LO2 Electrical Designer BCWS 0 0 0 0 47,245 11,312 0 0 0 0 0 58,557
15126 Dilgen, T. - Mechanical Technician BCWS 0 0 0 0 18,360 37,212 841 0 0 0 0 56,413
19928 Saurerwald, A. - Mechanical Technician BCWS 0 0 0 0 32,411 0 0 0 0 0 0 32,411
20125 Lehecka, M. - Mechanical Technician BCWS 0 0 0 0 18,759 9,591 6,007 15,497 0 0 0 49,853
LO4 Electrical Technician BCWS 0 0 0 0 0 21,730 801 2,066 0 0 0 24,597
15116 Ribaudo, P. - Electrical Technician BCWS 0 0 0 0 11,466 0 0 0 0 0 0 11,466
LO6 RF Technician BCWS 0 0 0 0 5,302 0 0 0 0 0 0 5,302
16874 Sikora, r. - RF Technician BCWS 0 0 0 0 6,628 0 0 0 0 0 0 6,628
16056 Sullivan, J. - Vacuum Technician BCWS 0 0 0 0 10,472 0 0 0 0 0 0 10,472
RLO5 R&D - Electronics Technician BCWS 0 0 0 238,447 0 0 0 0 0 0 0 238,447
RLO6 R&D - RF Technician BCWS 0 0 0 6,440 0 0 0 0 0 0 0 6,440
RLO1 R&D - Mechanical Designer BCWS 0 0 0 73,602 0 0 0 0 0 0 0 73,602
RLO2 R&D - Electrical Designer BCWS 0 0 0 208,114 0 0 0 0 0 0 0 208,114
RLO3 R&D - Mechanical Technician BCWS 0 0 0 198,103 0 0 0 0 0 0 0 198,103
RLO4 R&D - Electrical Technician BCWS 0 0 0 126,135 0 0 0 0 0 0 0 126,135
LS1 Scientist BCWS 0 0 0 2,214,151 89,937 14,885 0 0 0 0 0 2,318,973
14102 Hseuh, H. - Scientist BCWS 0 0 0 0 0 17,946 0 0 0 0 0 17,946
20139 Jain, A. - Scientist BCWS 0 0 0 0 50,469 35,892 0 0 0 0 0 86,361
22309 He, P. - Scientist BCWS 0 0 0 0 0 29,162 0 0 0 0 0 29,162
23129 Tanabe, T. - Scientist BCWS 0 0 0 0 59,105 70,140 14,684 6,826 0 0 0 150,754
24098 Tchoubar, O. - Scientist BCWS 0 0 0 0 0 22,434 0 0 0 0 0 22,434
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 0 51,000 15,721 0 0 0 0 66,721
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 20,448 0 0 0 0 0 0 20,448
RLS1 R&D - Scientist BCWS 0 0 0 321,569 0 0 0 0 0 0 0 321,569
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 18,515 12,881 0 0 0 0 0 31,396
LX3 Central Shops (assigned) BCWS 0 0 0 0 34,632 0 0 0 0 0 0 34,632
RLX2 R&D - Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
RLX4 R&D - Central Shops (unassigned) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
TD Travel - Construction BCWS 0 0 0 33,074 19,775 30,378 0 0 0 0 0 83,227
RTD Travel - R&D BCWS 0 0 0 13,684 0 0 0 0 0 0 0 13,684
MA Materials (Total order under $25k) BCWS 0 0 0 84,653 283,196 37,155 3,581 9,239 0 0 0 417,824
REQ R&D - Equipment (Over $50k per item) BCWS 0 0 0 52,916 0 0 0 0 0 0 0 52,916
RMA R&D - Materials (Total order under $25k) BCWS 0 0 0 890,771 0 0 0 0 0 0 0 890,771
SM Special Materials BCWS 0 0 0 0 288,309 304,237 222,882 0 0 0 0 815,428
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 186,016 781,840 0 0 0 0 0 967,856
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RSM R&D - Special Materials BCWS 0 0 0 746,876 0 0 0 0 0 0 0 746,876
RLP R&D - Large Procurement (Total order over $600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
RLPB R&D - Larger Procurement (No overhead applied) BCWS 0 0 0 0 0 0 0 0 0 0 0 0

WBS[3] Totals: BCWS 0 0 1,005,651 6,538,408 1,681,988 1,791,339 355,108 87,583 0 0 0 11,460,076
1.02.02 Experimental Systems R&D

ACT Historic Actual Costs BCWS 0 0 885,416 0 0 0 0 0 0 0 0 885,416
RLA1 R&D - Management BCWS 0 0 0 164,089 0 0 0 0 0 0 0 164,089
RLA3 R&D - Administrative Secretary BCWS 0 0 0 118,550 0 0 0 0 0 0 0 118,550
LE1 Electrical Engineer BCWS 0 0 0 0 37,987 34,053 12,852 0 0 0 0 84,892
24258 O'Hara, S. - Mechanical Engineer BCWS 0 0 0 0 0 9,841 0 0 0 0 0 9,841
23999 Conley, R. - Research Engineer BCWS 0 0 0 0 0 155,673 160,654 165,795 0 0 0 482,122
24322 Nazaretski, E. - Research Engineer BCWS 0 0 0 0 0 155,673 0 0 0 0 0 155,673
LE6 Computer Analyst (IT) BCWS 0 0 0 0 0 0 48,938 0 0 0 0 48,938
RLE1 R&D - Electrical Engineer BCWS 0 0 0 5,856 0 0 0 0 0 0 0 5,856
LO1 Mechanical Designer BCWS 0 0 0 0 98,823 121,663 0 0 0 0 0 220,486
24107 Reffi, L BCWS 0 0 0 0 0 37,967 39,182 0 0 0 0 77,150
LO3 Mechanical Technician BCWS 0 0 0 0 116,653 23,903 0 0 0 0 0 140,555
19194 Biancarosa, J. - Mechanical Technician BCWS 0 0 0 0 0 119,513 123,338 127,284 0 0 0 370,135
LO4 Electrical Technician BCWS 0 0 0 0 87,490 49,797 0 0 0 0 0 137,287
RLO1 R&D - Mechanical Designer BCWS 0 0 0 116,918 0 0 0 0 0 0 0 116,918
RLO4 R&D - Electrical Technician BCWS 0 0 0 -11,145 0 0 0 0 0 0 0 -11,145
LS1 Scientist BCWS 0 0 0 0 408,898 82,249 407,445 400,497 108,485 0 0 1,407,573
23685 Cai, Y. - Scientist BCWS 0 0 0 0 0 49,351 0 0 0 0 0 49,351
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 710,966 0 0 310,376 0 0 0 1,021,342
24044 Honnicke, M. - Assistant/Associate Scientist BCWS 0 0 0 0 0 145,713 62,679 0 0 0 0 208,393
23877 Huang, X. - Assistant/Associate Scientist BCWS 0 0 0 0 0 145,713 150,376 0 0 0 0 296,089
24147 Keister, J. - Assistant/Associate Scientist BCWS 0 0 0 0 0 145,713 150,376 0 0 0 0 296,089
24059 Lima, E. - Assistant/Associate Scientist BCWS 0 0 0 0 0 145,713 150,376 0 0 0 0 296,089
23823 Yan, H. - Assistant/Associate Scientist BCWS 0 0 0 0 0 145,713 150,376 0 0 0 0 296,089
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 242,405 57,869 89,531 0 0 0 0 389,805
24112 Bouet, N. BCWS 0 0 0 0 0 86,755 89,531 0 0 0 0 176,286
24237 Kodituwakku, Chaminda N BCWS 0 0 0 0 0 86,755 37,313 0 0 0 0 124,068
24040 Yoon, P. BCWS 0 0 0 0 0 86,755 0 0 0 0 0 86,755
LS4 Scientific Associate BCWS 0 0 0 0 93,358 53,137 0 0 0 0 0 146,495
RLS2 R&D - Assistant/Associate Scientist BCWS 0 0 0 275,632 0 0 0 0 0 0 0 275,632
RLS3 R&D - Post Doc/Research Assoc. BCWS 0 0 0 9,661 0 0 0 0 0 0 0 9,661
RLS1 R&D - Scientist BCWS 0 0 0 449,612 0 0 0 0 0 0 0 449,612
TD Travel - Construction BCWS 0 0 0 5,132 0 24,287 68,136 44,447 0 0 0 142,001
MA Materials (Total order under $25k) BCWS 0 0 0 0 270,090 563,960 572,122 24,635 0 0 0 1,430,807
MA_F Materials - Fixed Price (Total order under $25k) BCWS 0 0 0 0 0 0 533,143 0 0 0 0 533,143
RMA R&D - Materials (Total order under $25k) BCWS 0 0 0 703,622 0 0 0 0 0 0 0 703,622
SM Special Materials BCWS 0 0 0 0 956,825 759,862 220,123 119,177 0 0 0 2,055,987
SM_F Special Materials - Fixed Price BCWS 0 0 0 0 0 0 52,150 69,922 0 0 0 122,072
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 1,626,917 0 0 0 0 0 0 1,626,917
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLP_F Large Procurement - Construction Fixed Price ( < $600k) BCWS 0 0 0 0 0 0 372,253 0 0 0 0 372,253
RSM R&D - Special Materials BCWS 0 0 0 1,916,911 0 0 0 0 0 0 0 1,916,911
RLP R&D - Large Procurement (Total order over $600K) BCWS 0 0 0 645,727 0 0 0 0 0 0 0 645,727
RLPB R&D - Larger Procurement (No overhead applied) BCWS 0 0 0 1,081,020 0 0 0 0 0 0 0 1,081,020

WBS[3] Totals: BCWS 0 0 885,416 5,481,582 4,650,411 3,287,629 3,490,894 1,262,133 108,485 0 0 19,166,550
1.02.03 Conceptual Design - Accelerator Systems

ACT Historic Actual Costs BCWS 0 5,800,000 6,184,268 0 0 0 0 0 0 0 0 11,984,268
RSM R&D - Special Materials BCWS 0 0 0 1,013,946 0 0 0 0 0 0 0 1,013,946

WBS[3] Totals: BCWS 0 5,800,000 6,184,268 1,013,946 0 0 0 0 0 0 0 12,998,214
1.02.04 Conceptual Design - Experimental Facilities

ACT Historic Actual Costs BCWS 0 0 709,445 0 0 0 0 0 0 0 0 709,445
WBS[3] Totals: BCWS 0 0 709,445 0 0 0 0 0 0 0 0 709,445
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1.02.05 Conceptual Design - Conventional Facilities
ACT Historic Actual Costs BCWS 0 0 3,825,776 0 0 0 0 0 0 0 0 3,825,776
RMA R&D - Materials (Total order under $25k) BCWS 0 0 0 61,176 0 0 0 0 0 0 0 61,176

WBS[3] Totals: BCWS 0 0 3,825,776 61,176 0 0 0 0 0 0 0 3,886,952
1.02.06 Conceptual Design - Project Management & Support

ACT Historic Actual Costs BCWS 0 0 7,008,897 0 0 0 0 0 0 0 0 7,008,897
RMA R&D - Materials (Total order under $25k) BCWS 0 0 0 77,291 0 0 0 0 0 0 0 77,291

WBS[3] Totals: BCWS 0 0 7,008,897 77,291 0 0 0 0 0 0 0 7,086,188
1.02.07 Project Management - R&D

RLA1 R&D - Management BCWS 0 0 0 624,650 186,271 133,007 137,263 0 0 0 0 1,081,190
RLA2 R&D - Administrative BCWS 0 0 0 453,508 96,297 0 0 0 0 0 0 549,805
RLA3 R&D - Administrative Secretary BCWS 0 0 0 80,110 40,782 41,782 43,118 0 0 0 0 205,791
RLE1 R&D - Electrical Engineer BCWS 0 0 0 6,692 0 0 0 0 0 0 0 6,692
RLE6 R&D - Computer Analyst (IT) BCWS 0 0 0 224,250 0 0 0 0 0 0 0 224,250
RLO3 R&D - Mechanical Technician BCWS 0 0 0 113,036 0 0 0 0 0 0 0 113,036
RLX5 R&D - Plant Engineering Buildings Trades (assigned) BCWS 0 0 0 46,859 0 0 0 0 0 0 0 46,859
RTD Travel - R&D BCWS 0 0 0 521,247 20,595 19,736 20,367 0 0 0 0 581,945
MA Materials (Total order under $25k) BCWS 0 0 0 45,614 0 0 0 0 0 0 0 45,614
RMA R&D - Materials (Total order under $25k) BCWS 0 0 0 377,646 218,201 224,880 14,100 0 0 0 0 834,828
EP Electrical Usage BCWS 0 0 0 22,870 0 0 0 0 0 0 0 22,870
SP Space BCWS 0 0 0 297,368 0 0 0 0 0 0 0 297,368
RITD IT Division - R&D BCWS 0 0 0 68,873 52,263 0 0 0 0 0 0 121,136
RSM R&D - Special Materials BCWS 0 0 0 1,003,484 0 0 0 0 0 0 0 1,003,484
RLP R&D - Large Procurement (Total order over $600K) BCWS 0 0 0 170,472 0 0 0 0 0 0 0 170,472

WBS[3] Totals: BCWS 0 0 0 4,056,678 614,408 419,404 214,849 0 0 0 0 5,305,339
1.03.01 Accelerator Systems Management

ACT Historic Actual Costs BCWS 0 0 68,484 0 0 0 0 0 0 0 0 68,484
LA1 Management BCWS 0 0 0 486,795 564,463 462,642 423,744 344,911 317,808 196,786 0 2,797,149
LA2 Administrative BCWS 0 0 0 0 86,660 44,395 15,270 0 0 0 0 146,326
LA3 Administrative Secretary BCWS 0 0 0 201,534 207,983 213,083 219,901 160,193 137,764 142,173 0 1,282,631
LO1 Mechanical Designer BCWS 0 0 0 0 123,529 126,558 130,608 134,787 139,100 107,664 0 762,245
TD Travel - Construction BCWS 0 0 0 21,667 22,360 23,076 23,814 17,462 18,021 11,021 0 137,420
MA Materials (Total order under $25k) BCWS 0 0 0 47,067 352,151 211,839 321,789 0 0 0 0 932,846

WBS[3] Totals: BCWS 0 0 68,484 757,063 1,357,145 1,081,592 1,135,126 657,353 612,694 457,644 0 6,127,100
1.03.02 Accelerator Physics

ACT Historic Actual Costs BCWS 0 0 42,255 0 0 0 0 0 0 0 0 42,255
LS1 Scientist BCWS 0 0 0 144,503 2,450,004 2,500,661 2,254,721 716,135 570,654 679,756 0 9,316,433
TD Travel - Construction BCWS 0 0 0 0 34,129 35,221 36,348 37,511 38,711 39,950 0 221,870
MA Materials (Total order under $25k) BCWS 0 0 0 0 87,357 90,152 93,037 96,014 99,086 25,564 0 491,210

WBS[3] Totals: BCWS 0 0 42,255 144,503 2,571,489 2,626,034 2,384,105 849,660 708,451 745,270 0 10,071,767
1.03.03 Injection System

LA1 Management BCWS 0 0 0 0 0 0 39,721 320,575 0 0 0 360,296
14674 Ganetis, G - Management BCWS 0 0 0 0 15,354 53,373 66,729 22,761 701 0 0 158,919
23886 Dalesio, B - Management BCWS 0 0 0 0 7,020 2,566 0 0 0 0 0 9,586
LE1 Electrical Engineer BCWS 0 0 0 0 98,257 162,364 289,474 508,070 7,863 0 0 1,066,028
20624 Escallier, J. - Electrical Engineer BCWS 0 0 0 0 10,333 36,334 20,964 1,777 0 0 0 69,408
15399 Singh, Om BCWS 0 0 0 0 3,453 14,271 11,744 4,710 0 0 0 34,178
16626 Padrazo Jr, Danny BCWS 0 0 0 0 0 150,914 121,239 29,071 0 0 0 301,224
16886 Della Penna Jr, Alfred J BCWS 0 0 0 0 0 7,076 6,390 9,420 0 0 0 22,886
20202 Boerner Jr, Albert BCWS 0 0 0 0 0 6,527 4,948 0 0 0 0 11,475
24200 Kowalski, Stephen H BCWS 0 0 0 0 0 13,861 50,385 32,200 0 0 0 96,446
24287 Klare, Steven Richard BCWS 0 0 0 0 0 47,559 90,063 27,474 0 0 0 165,096
LE2 Mechanical Engineer BCWS 0 0 0 0 81,894 454,109 419,466 536,754 9,678 0 0 1,501,901
19842 Marone, A. - Mechanical Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
24021 O'Brien, William BCWS 0 0 0 0 0 23,849 48,099 25,711 1,573 0 0 99,232
14896 Rehak, M. - Mechanical Engineer BCWS 0 0 0 0 84,866 45,994 0 0 0 0 0 130,860
24066 Settepani, P - Mechanical Engineer BCWS 0 0 0 0 0 75,068 117,029 17,071 0 0 0 209,168
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15888 Sharma, S. - Mechanical Engineer BCWS 0 0 0 0 28,994 12,560 13,465 7,714 472 0 0 63,204
15500 Skartka, J. - Mechanical Engineer BCWS 0 0 0 0 13,223 121,480 81,702 30,509 1,573 0 0 248,485
15430 Spataro, C - Mechanical Engineer BCWS 0 0 0 0 0 42,456 7,302 0 0 0 0 49,759
LE4 Cryo Engineer BCWS 0 0 0 0 6,907 4,246 0 0 0 0 0 11,152
LE6 Computer Analyst (IT) BCWS 0 0 0 0 0 0 0 101,772 0 0 0 101,772
LE7 RF Engineer BCWS 0 0 0 0 0 28,182 90,179 91,465 0 0 0 209,826
19979 Rose, J. - RF Engineer BCWS 0 0 0 0 78,980 81,529 36,247 19,886 0 0 0 216,642
23834 Ma, H. - RF Engineer BCWS 0 0 0 0 30,476 43,395 51,280 8,440 0 0 0 133,591
24291 Yedulla, M - RF Engineer BCWS 0 0 0 0 0 27,564 19,020 7,536 0 0 0 54,120
LE9 Vacuum Engineer BCWS 0 0 0 0 0 0 6,846 84,876 0 0 0 91,722
LO1 Mechanical Designer BCWS 0 0 0 0 26,439 143,372 61,839 22,730 0 0 0 254,380
23794 Wilds, W. - Mechanical Designer BCWS 0 0 0 0 427 3,302 0 0 0 0 0 3,729
23840 Gash, W. - Mechanical Designer BCWS 0 0 0 0 18,459 47,236 11,362 0 0 0 0 77,057
14949 Meier, Rober - Mechanical Designer BCWS 0 0 0 0 0 130,045 162,600 35,221 3,836 0 0 331,701
LO2 Electrical Designer BCWS 0 0 0 0 22,597 159,592 72,006 51,061 0 0 0 305,257
23792 Malley, J. - Electrical Designer BCWS 0 0 0 0 8,260 20,627 3,151 0 0 0 0 32,038
LO3 Mechanical Technician BCWS 0 0 0 0 0 74,847 154,917 505,461 0 0 0 735,224
19928 Saurerwald, A. - Mechanical Technician BCWS 0 0 0 0 0 0 12,694 1,364 0 0 0 14,058
16918 Cintorino, J BCWS 0 0 0 0 0 0 10,426 1,535 0 0 0 11,961
20563 Hubbard Jr, Rodger BCWS 0 0 0 0 0 0 4,945 682 0 0 0 5,627
LO4 Electrical Technician BCWS 0 0 0 0 37,865 25,445 233,740 428,542 0 0 0 725,592
15116 Ribaudo, P. - Electrical Technician BCWS 0 0 0 0 7,933 16,085 34,241 1,433 0 0 0 59,693
16852 Borrelli, Alfonso J BCWS 0 0 0 0 0 52,869 26,029 0 0 0 0 78,898
19139 Cupolo, John J BCWS 0 0 0 0 0 87,725 94,206 15,826 0 0 0 197,757
24049 Bacha, Belkacem BCWS 0 0 0 0 0 11,756 7,335 9,200 0 0 0 28,291
15262 Singh, Pooran BCWS 0 0 0 0 0 4,750 51,025 41,860 0 0 0 97,635
LO5 Electronics Technician BCWS 0 0 0 0 0 1,215 55,068 422,953 0 0 0 479,236
17742 Oldham, D. - Electronics Technician BCWS 0 0 0 0 0 2,949 27,845 3,416 0 0 0 34,210
LO6 RF Technician BCWS 0 0 0 0 47,722 20,580 41,341 177,113 0 0 0 286,756
16874 Sikora, r. - RF Technician BCWS 0 0 0 0 81,060 45,439 71,569 12,310 0 0 0 210,379
22151 Oliva, J. - RF Technician BCWS 0 0 0 0 67,258 65,096 28,265 6,023 0 0 0 166,642
LO7 Vacuum Technician BCWS 0 0 0 0 0 11,288 19,536 523,457 0 0 0 554,281
16056 Sullivan, J. - Vacuum Technician BCWS 0 0 0 0 0 0 69,907 26,212 0 0 0 96,119
LS1 Scientist BCWS 0 0 0 74,682 332,474 89,526 60,723 95,535 1,994 0 0 654,935
14102 Hseuh, H. - Scientist BCWS 0 0 0 0 0 26,440 4,198 0 0 0 0 30,638
14625 Heese, R. - Scientist BCWS 0 0 0 0 0 27,231 48,215 24,437 1,994 0 0 101,878
20139 Jain, A. - Scientist BCWS 0 0 0 0 3,882 8,136 11,707 2,253 0 0 0 25,978
21723 Parker, B. - Scientist BCWS 0 0 0 0 0 64,116 67,704 20,230 5,983 0 0 158,033
22269 Shaftan, T. - Scientist BCWS 0 0 0 0 185,653 140,851 228,435 112,160 3,988 0 0 671,087
22309 He, P. - Scientist BCWS 0 0 0 0 0 0 11,368 1,408 0 0 0 12,776
24159 Kawashima, Yoshitaka BCWS 0 0 0 0 0 150,075 82,605 37,431 0 0 0 270,110
24041 Fliller, Raymond P BCWS 0 0 0 0 0 120,624 204,103 91,538 7,360 0 0 423,626
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 16,623 12,939 0 0 0 0 0 29,562
24180 Wang, Guimei BCWS 0 0 0 0 0 56,735 67,253 28,521 6,135 0 0 158,643
24189 Yu, Chenghao BCWS 0 0 0 0 0 15,116 11,259 0 0 0 0 26,376
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 0 102,341 254,850 0 0 0 357,191
LX3 Central Shops (assigned) BCWS 0 0 0 0 0 0 9,836 0 0 0 0 9,836
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 14,972 255,531 526,140 0 0 0 796,643
TD Travel - Construction BCWS 0 0 0 0 1,038 58,078 70,582 26,279 0 0 0 155,977
EQ Equipment (Over $50k per item) BCWS 0 0 0 0 0 61,550 85,071 0 0 0 0 146,621
MA Materials (Total order under $25k) BCWS 0 0 0 0 11,690 74,465 445,808 129,997 0 0 0 661,959
SM Special Materials BCWS 0 0 0 0 0 42,907 189,421 0 0 0 0 232,328
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 482,022 663,431 394,112 32,443 0 0 0 1,572,008
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 0 0 9,074 0 0 0 0 9,074
LP_11 Large Procurement in FY11 Dollars (Over $600k total order BCWS 0 0 0 0 0 0 518,064 520,078 5,553 0 0 1,043,695
LP_F Large Procurement - Fixed Price (over $600k total order) BCWS 0 0 0 0 0 0 1,964,253 364,295 0 0 0 2,328,548
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 4,441,750 12,691,886 4,597,052 1,756,226 0 0 23,486,914
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CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLPB Large Procurement - Construction (>$600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLPB_F Large Procurement - Construction Fixed Price ( >$600k) BCWS 0 0 0 0 0 46,920 0 0 0 0 0 46,920
LP_DIRECT Direct Procurement $ Pre-Contract Award BCWS 0 0 0 0 0 0 151,865 388,850 0 0 0 540,715
LP_BURDENS Burdened and Esc. dollars for Pre-Contract Award Procuremen BCWS 0 0 0 0 0 0 30,731 78,369 0 0 0 109,101

WBS[3] Totals: BCWS 0 0 0 74,682 1,811,155 8,495,358 20,562,483 11,506,059 1,814,928 0 0 44,264,666
1.03.04 Storage Ring

LA1 Management BCWS 0 0 0 33,099 0 98,448 294,332 642,242 179,762 0 0 1,247,883
14674 Ganetis, G - Management BCWS 0 0 0 0 151,526 215,143 185,648 16,767 0 0 0 569,083
LA2 Administrative BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LA3 Administrative Secretary BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LE1 Electrical Engineer BCWS 0 0 0 469,802 573,100 614,045 725,345 1,401,955 267,491 0 0 4,051,738
18195 Cameron, P. - Electrical Engineer BCWS 0 0 0 0 0 140,821 71,817 71,458 4,069 0 0 288,166
18977 Joshi, P. - Electrical Engineer BCWS 0 0 0 0 43,356 3,265 0 0 0 0 0 46,621
20269 Louie, W. - Electrical Engineer BCWS 0 0 0 0 107,176 161,794 111,795 5,477 0 0 0 386,241
20624 Escallier, J. - Electrical Engineer BCWS 0 0 0 0 149,212 145,676 77,579 4,519 0 0 0 376,986
23798 Ricciardeli, J. - Electrical Engineer BCWS 0 0 0 0 131,157 165,570 117,876 7,352 0 0 0 421,956
15399 Singh, Om BCWS 0 0 0 0 145,368 91,240 90,756 55,364 9,258 0 0 391,985
16886 Della Penna Jr, Alfred J BCWS 0 0 0 0 0 58,838 107,871 206,621 107,437 0 0 480,767
20202 Boerner Jr, Albert BCWS 0 0 0 0 0 32,475 13,015 1,343 0 0 0 46,834
24200 Kowalski, Stephen H BCWS 0 0 0 0 0 69,698 23,511 0 0 0 0 93,209
24201 Bergman, David I BCWS 0 0 0 0 0 181,870 149,656 12,464 0 0 0 343,989
24287 Klare, Steven Richard BCWS 0 0 0 0 0 84,608 71,464 7,398 0 0 0 163,470
21620 Vetter - Electrical Engineer BCWS 0 0 0 0 0 0 52,030 205,901 92,549 0 0 350,480
LE2 Mechanical Engineer BCWS 0 0 0 834,387 1,030,288 974,885 1,058,355 1,246,348 264,203 0 0 5,408,466
23803 Doom, L - Mechanical Engineer BCWS 0 0 0 0 0 192,551 335,545 31,425 0 0 0 559,521
23784 Ferreira, M. - Mechanical Engineer BCWS 0 0 0 0 193,041 139,037 129,691 86,411 0 0 0 548,179
24300 Hetzel, C - Mechanical Engineer BCWS 0 0 0 0 0 96,374 208,745 36,398 0 0 0 341,517
24026 Kosciuk - Mechanical Engineer BCWS 0 0 0 0 0 791 48,492 60,459 0 0 0 109,742
19842 Marone, A. - Mechanical Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
24021 O'Brien, William BCWS 0 0 0 0 0 166,705 51,803 13,943 0 0 0 232,451
14896 Rehak, M. - Mechanical Engineer BCWS 0 0 0 0 11,396 6,690 23,695 2,334 0 0 0 44,115
24066 Settepani, P - Mechanical Engineer BCWS 0 0 0 0 153,760 91,644 63,360 3,559 0 0 0 312,322
15888 Sharma, S. - Mechanical Engineer BCWS 0 0 0 0 20,710 62,038 48,995 2,142 0 0 0 133,885
15500 Skartka, J. - Mechanical Engineer BCWS 0 0 0 0 0 76,872 110,407 8,234 0 0 0 195,512
15430 Spataro, C - Mechanical Engineer BCWS 0 0 0 0 33,325 114,451 255,095 168,042 28,519 0 0 599,431
LE3 Research Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
23560 Ravindranath, V. - Research Engineer BCWS 0 0 0 0 50,533 50,727 64,668 2,064 0 0 0 167,992
LE4 Cryo Engineer BCWS 0 0 0 80,190 50,073 147,111 67,697 231,520 320,100 0 0 896,690
LE6 Computer Analyst (IT) BCWS 0 0 0 41,269 0 2,349 0 18,652 0 0 0 62,269
22416 Tian, Y - Computer Analyst BCWS 0 0 0 0 44,732 70,117 0 0 0 0 0 114,849
LE7 RF Engineer BCWS 0 0 0 165,017 0 80,981 289,157 391,452 158,969 0 0 1,085,576
19979 Rose, J. - RF Engineer BCWS 0 0 0 0 45,320 126,270 73,721 44,175 6,331 176,576 0 472,392
23834 Ma, H. - RF Engineer BCWS 0 0 0 0 119,556 77,564 460,781 87,681 94,254 0 0 839,836
LE8 Controls Engineer BCWS 0 0 0 0 0 0 0 34,855 0 0 0 34,855
LE9 Vacuum Engineer BCWS 0 0 0 0 0 0 7,391 45,492 22,954 0 0 75,837
23922 Wilson, K. - Vacuum Engineer BCWS 0 0 0 0 25,900 162,579 295,035 43,404 0 0 0 526,917
18054 Zigrosser, Douglas T BCWS 0 0 0 0 0 119,603 200,561 81,488 7,426 0 0 409,076
24146 DiStefano, Salvatore A BCWS 0 0 0 0 0 0 198,868 134,271 0 0 0 333,139
LO1 Mechanical Designer BCWS 0 0 0 1,015,517 737,055 472,996 345,170 1,148,110 261,283 0 0 3,980,131
20216 Longo, C. - Mechanical Designer BCWS 0 0 0 0 123,809 115,189 128,453 0 0 0 0 367,452
23794 Wilds, W. - Mechanical Designer BCWS 0 0 0 0 15,160 0 0 0 0 0 0 15,160
23840 Gash, W. - Mechanical Designer BCWS 0 0 0 0 84,192 119,376 79,895 37,453 16,309 0 0 337,224
14949 Meier, Rober - Mechanical Designer BCWS 0 0 0 0 0 60,117 6,481 0 0 0 0 66,598
LO2 Electrical Designer BCWS 0 0 0 196,954 142,813 225,941 186,103 340,937 20,916 0 0 1,113,663
23792 Malley, J. - Electrical Designer BCWS 0 0 0 0 111,160 120,886 111,147 8,018 0 0 0 351,211
17708 Rubino, J. - Electrical Designer BCWS 0 0 0 0 97,322 133,833 41,522 256 0 0 0 272,933
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20130 Guarino, C. - Electrical Designer BCWS 0 0 0 0 104,064 125,919 63,785 256 0 0 0 294,024
24124 Jarzabkowski, Steven E BCWS 0 0 0 0 0 128,077 41,522 256 0 0 0 169,855
LO3 Mechanical Technician BCWS 0 0 0 58,221 199,900 589,213 1,769,417 2,458,989 496,774 0 0 5,572,515
15126 Dilgen, T. - Mechanical Technician BCWS 0 0 0 0 27,307 0 0 0 0 0 0 27,307
19107 Lincoln, F. - Mechanical Technician BCWS 0 0 0 0 46,937 29,759 43,692 22,424 0 0 0 142,812
19928 Saurerwald, A. - Mechanical Technician BCWS 0 0 0 0 0 18,378 113,190 11,149 0 0 0 142,717
15355 Scheuerer, Robert BCWS 0 0 0 0 0 44,356 21,023 21,609 0 0 0 86,989
16918 Cintorino, J BCWS 0 0 0 0 0 24,001 90,703 8,262 0 0 0 122,966
18656 Themann, William O BCWS 0 0 0 0 0 8,862 9,843 1,585 0 0 0 20,290
20563 Hubbard Jr, Rodger BCWS 0 0 0 0 0 120,390 51,889 44,803 0 0 0 217,083
LO4 Electrical Technician BCWS 0 0 0 181,477 290,754 70,570 1,027,763 2,267,308 243,429 0 0 4,081,300
15116 Ribaudo, P. - Electrical Technician BCWS 0 0 0 0 55,016 106,619 93,274 5,701 0 0 0 260,610
15371 Dimaiuta, s. - Electrical Technician BCWS 0 0 0 0 9,014 0 0 0 0 0 0 9,014
15372 Weigand, e. - Electrical Technician BCWS 0 0 0 0 3,314 111,365 4,205 0 0 0 0 118,883
19086 Bell, S. - Electrical Technician BCWS 0 0 0 0 74,393 129,944 94,171 14,189 0 0 0 312,697
20137 Gomley, J. - Electrical Technician BCWS 0 0 0 0 74,393 128,857 92,573 6,581 0 0 0 302,404
16054 Meier, R - Electrical Technician BCWS 0 0 0 0 58,459 0 0 0 0 0 0 58,459
16852 Borrelli, Alfonso J BCWS 0 0 0 0 0 33,043 69,199 80,918 25,680 0 0 208,840
19139 Cupolo, John J BCWS 0 0 0 0 0 6,996 42,815 23,143 0 0 0 72,955
24049 Bacha, Belkacem BCWS 0 0 0 0 0 69,001 39,489 47,550 8,498 0 0 164,539
15262 Singh, Pooran BCWS 0 0 0 0 0 25,875 16,221 0 0 0 0 42,095
LO5 Electronics Technician BCWS 0 0 0 209,466 0 533,959 537,762 932,584 228,813 0 0 2,442,584
17742 Oldham, D. - Electronics Technician BCWS 0 0 0 0 53,808 118,073 86,319 1,908 0 0 0 260,108
LO6 RF Technician BCWS 0 0 0 0 34,731 0 119,953 382,071 154,740 0 0 691,495
16874 Sikora, r. - RF Technician BCWS 0 0 0 0 29,229 53,256 43,146 17,360 0 0 0 142,992
22151 Oliva, J. - RF Technician BCWS 0 0 0 0 27,424 4,294 241,336 22,867 0 0 0 295,922
LO7 Vacuum Technician BCWS 0 0 0 30,476 116,918 153,029 551,389 887,752 271,854 0 0 2,011,418
16056 Sullivan, J. - Vacuum Technician BCWS 0 0 0 0 31,814 87,007 282,941 47,529 0 0 0 449,291
19931 De La Parra, C - Vacuum Tech BCWS 0 0 0 0 0 75,274 250,856 101,960 0 0 0 428,090
21624 Stolfi, James BCWS 0 0 0 0 0 60,028 0 0 0 0 0 60,028
24296 Kujawski, E - Vacuum Tech BCWS 0 0 0 0 0 54,576 82,100 19,435 0 0 0 156,112
18376 Usack, V - Vacuum Tech BCWS 0 0 0 0 0 112,853 318,656 132,632 0 0 0 564,141
LS1 Scientist BCWS 0 0 0 289,013 197,760 74,821 121,421 195,463 74,548 0 0 953,026
14102 Hseuh, H. - Scientist BCWS 0 0 0 0 112,981 201,731 156,780 140,455 23,113 0 0 635,060
14625 Heese, R. - Scientist BCWS 0 0 0 0 134,876 67,160 58,537 0 0 0 0 260,574
17354 Gupta, R. - Scientist BCWS 0 0 0 0 12,809 0 0 0 0 0 0 12,809
20139 Jain, A. - Scientist BCWS 0 0 0 0 45,433 56,643 267,936 26,308 0 0 0 396,321
21723 Parker, B. - Scientist BCWS 0 0 0 0 0 36,442 25,888 0 0 0 0 62,330
22269 Shaftan, T. - Scientist BCWS 0 0 0 0 0 36,442 10,017 0 0 0 0 46,458
22309 He, P. - Scientist BCWS 0 0 0 0 0 26,919 0 0 0 0 0 26,919
24159 Kawashima, Yoshitaka BCWS 0 0 0 0 0 67,511 56,146 18,165 30,077 0 0 171,898
LS2 Assistant/Associate Scientist BCWS 0 0 0 14,564 4,319 1,536 21,685 200,462 83,511 0 0 326,077
24041 Fliller, Raymond P BCWS 0 0 0 0 0 26,899 18,895 0 0 0 0 45,794
LS3 Post Doc/Research Assoc. BCWS 0 0 0 22,122 102,503 2,136 6,696 0 0 0 0 133,457
24237 Kodituwakku, Chaminda N BCWS 0 0 0 0 0 30 2,115 4,086 0 0 0 6,230
24180 Wang, Guimei BCWS 0 0 0 0 0 47,552 9,840 0 0 0 0 57,392
24189 Yu, Chenghao BCWS 0 0 0 0 0 39,464 33,503 17,786 0 0 0 90,753
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 0 463,354 692,041 135,126 0 0 1,290,521
LX3 Central Shops (assigned) BCWS 0 0 0 0 0 0 227,704 237,689 63,638 0 0 529,031
LX4 Central Shops (unassigned) BCWS 0 0 0 0 0 0 20,584 0 0 0 0 20,584
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 24,954 566,693 1,380,996 19,134 0 0 1,991,777
T Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0
TD Travel - Construction BCWS 0 0 0 163,806 186,510 286,061 316,081 72,482 36,741 0 0 1,061,682
EQ Equipment (Over $50k per item) BCWS 0 0 0 113,520 472,161 164,866 0 0 0 0 0 750,546
MA Materials (Total order under $25k) BCWS 0 0 0 392,539 1,155,601 1,104,740 1,195,869 423,174 46,710 0 0 4,318,633
MA_11 Materials in FY11 Dollars (Total order under $25k) BCWS 0 0 0 0 0 0 9,942 595,992 91,286 0 0 697,220
SP Space BCWS 0 0 0 0 0 26,871 0 0 0 0 0 26,871
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SM Special Materials BCWS 0 0 0 353,479 647,404 1,428,949 2,326,654 343,033 34,736 0 0 5,134,256
SM_11 Special Materials in FY11 Dollars BCWS 0 0 0 0 0 0 88,785 938,077 265,663 0 0 1,292,525
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 104,063 3,397,335 2,145,066 2,893,085 171,608 0 0 8,711,157
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 989,021 1,963,968 1,683,723 943,167 0 0 0 5,579,879
LP_11 Large Procurement in FY11 Dollars (Over $600k total order BCWS 0 0 0 0 0 0 3,455,630 8,841,330 1,191,117 200,634 0 13,688,711
LPB_11 Large Procurement in FY11 Dollars (No overhead applied) BCWS 0 0 0 0 0 0 1,675,135 7,585,233 2,250,022 96,921 0 11,607,311
LP_F Large Procurement - Fixed Price (over $600k total order) BCWS 0 0 0 0 0 0 5,872,798 842,899 283,772 0 0 6,999,469
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 7,758,112 19,556,626 5,184,293 47,850 0 0 32,546,881
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLPB Large Procurement - Construction (>$600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLP_F Large Procurement - Construction Fixed Price ( < $600k) BCWS 0 0 0 0 0 584,324 0 0 0 0 0 584,324
LP_DIRECT Direct Procurement $ Pre-Contract Award BCWS 0 0 0 0 0 0 4,218,438 3,474,748 1,742,252 0 0 9,435,438
LP_BURDENS Burdened and Esc. dollars for Pre-Contract Award Procuremen BCWS 0 0 0 0 0 0 757,377 679,802 269,563 0 0 1,706,742

WBS[3] Totals: BCWS 0 0 0 4,664,918 9,793,957 26,520,204 58,552,676 50,239,569 10,152,086 474,131 0 160,397,541
1.03.05 Controls Systems

LA1 Management BCWS 0 0 0 142,515 0 153,956 165,413 163,644 167,619 89,371 0 882,519
23886 Dalesio, B - Management BCWS 0 0 0 0 260,566 3,901 0 0 0 0 0 264,467
LE1 Electrical Engineer BCWS 0 0 0 27,370 107,748 262,794 355,614 320,986 53,303 0 0 1,127,815
LE6 Computer Analyst (IT) BCWS 0 0 0 475,352 1,056,574 1,475,180 1,383,126 1,531,578 981,970 111,760 0 7,015,540
21118 Malitski, N. - Computer Analyst (IT) BCWS 0 0 0 0 126,232 158,067 0 0 0 0 0 284,299
22816 Carcassi, G. - Computer Analyst (IT) BCWS 0 0 0 0 146,394 158,067 163,125 100,834 61,709 8,218 0 638,347
23830 Dohan, D. - Computer Analyst (IT) BCWS 0 0 0 0 201,971 158,067 163,125 43,214 123,826 5,478 0 695,683
24048 Xu, Huijuan - Computer Analyst (IT) BCWS 0 0 0 0 169,537 0 0 0 0 0 0 169,537
22416 Tian, Y - Computer Analyst BCWS 0 0 0 0 124,631 24,991 0 0 0 0 0 149,622
23906 Shen, Guobao BCWS 0 0 0 0 0 158,157 0 0 0 0 0 158,157
24302 Lange, R BCWS 0 0 0 0 0 132,075 26,824 0 0 0 0 158,899
LE8 Controls Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LO1 Mechanical Designer BCWS 0 0 0 0 0 0 5,876 2,208 0 0 0 8,085
LO2 Electrical Designer BCWS 0 0 0 0 103,422 0 31,998 87,369 0 0 0 222,789
LO4 Electrical Technician BCWS 0 0 0 0 0 8,758 24,182 15,977 2,640 0 0 51,557
LO5 Electronics Technician BCWS 0 0 0 0 0 0 28,031 112,431 10,552 0 0 151,014
LO6 RF Technician BCWS 0 0 0 0 69,151 0 0 0 0 0 0 69,151
LS1 Scientist BCWS 0 0 0 0 0 0 581,496 673,011 478,442 0 0 1,732,949
23124 Petkus, R. - Scientist BCWS 0 0 0 0 0 207,290 132,429 0 0 0 0 339,719
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 0 0 19,309 9,694 0 0 29,003
TD Travel - Construction BCWS 0 0 0 36,842 68,927 39,088 40,339 41,470 42,962 23,273 0 292,902
EQ Equipment (Over $50k per item) BCWS 0 0 0 48,887 8,280 42,346 0 0 0 0 0 99,514
MA Materials (Total order under $25k) BCWS 0 0 0 0 340,450 592,422 281,600 372,011 82,904 0 0 1,669,387
SM Special Materials BCWS 0 0 0 0 115,016 248,128 268,963 349,281 263,054 0 0 1,244,442
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 117,224 174,742 0 0 0 0 291,966
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 0 0 472,766 569,956 0 353,623 0 1,396,346
LP_11 Large Procurement in FY11 Dollars (Over $600k total order BCWS 0 0 0 0 0 0 269,751 491,226 0 0 0 760,976
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 0 298,455 0 0 0 0 298,455
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLPB Large Procurement - Construction (>$600K) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LP_DIRECT Direct Procurement $ Pre-Contract Award BCWS 0 0 0 0 0 0 17,712 0 0 0 0 17,712
LP_BURDENS Burdened and Esc. dollars for Pre-Contract Award Procuremen BCWS 0 0 0 0 0 0 96,855 0 0 0 0 96,855

WBS[3] Totals: BCWS 0 0 0 730,967 2,898,901 3,940,511 4,982,423 4,894,506 2,278,676 591,723 0 20,317,707
1.03.06 Accelerator Safety Systems

LA1 Management BCWS 0 0 0 0 0 0 24,775 102,409 0 0 0 127,184
14674 Ganetis, G - Management BCWS 0 0 0 0 0 1,621 122 0 0 0 0 1,743
LE1 Electrical Engineer BCWS 0 0 0 115,410 166,249 60,664 191,118 299,350 0 0 0 832,790
18093 Buda, J. - Electrical Engineer BCWS 0 0 0 0 0 81,680 5,252 0 0 0 0 86,933
22648 Orr, Ewart BCWS 0 0 0 0 0 5,784 1,416 0 0 0 0 7,200
LE2 Mechanical Engineer BCWS 0 0 0 36,809 0 17,502 3,843 0 0 0 0 58,153
LE5 Other Professional BCWS 0 0 0 21,081 21,756 0 0 0 0 0 0 42,837
LE6 Computer Analyst (IT) BCWS 0 0 0 0 0 20,852 741 0 0 0 0 21,594
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24181 Dudley, David L BCWS 0 0 0 0 0 3,558 10,425 0 0 0 0 13,983
LO1 Mechanical Designer BCWS 0 0 0 29,925 0 0 0 0 0 0 0 29,925
LO2 Electrical Designer BCWS 0 0 0 15,289 24,004 6,759 65,853 127,554 0 0 0 239,459
23792 Malley, J. - Electrical Designer BCWS 0 0 0 0 0 3,911 116 0 0 0 0 4,027
20130 Guarino, C. - Electrical Designer BCWS 0 0 0 0 0 3,911 116 0 0 0 0 4,027
19107 Lincoln, F. - Mechanical Technician BCWS 0 0 0 0 0 2,366 81 0 0 0 0 2,447
LO4 Electrical Technician BCWS 0 0 0 6,936 5,700 14,239 131,668 241,237 0 0 0 399,780
15116 Ribaudo, P. - Electrical Technician BCWS 0 0 0 0 0 18,085 701 0 0 0 0 18,786
19086 Bell, S. - Electrical Technician BCWS 0 0 0 0 0 72,735 2,401 0 0 0 0 75,136
LO5 Electronics Technician BCWS 0 0 0 25,611 32,433 31,704 158,972 224,701 0 0 0 473,421
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 1,778 20,472 19,550 0 0 0 41,799
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 60,845 183,234 304,352 0 0 0 548,430
TD Travel - Construction BCWS 0 0 0 0 7,061 3,743 783 0 0 0 0 11,588
MA Materials (Total order under $25k) BCWS 0 0 0 0 23,066 229,401 72,325 36,218 0 0 0 361,009
SM Special Materials BCWS 0 0 0 0 103,061 158,562 599,499 0 0 0 0 861,121
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 0 0 615,738 0 0 0 615,738
LP_11 Large Procurement in FY11 Dollars (Over $600k total order BCWS 0 0 0 0 0 0 378,810 221,282 0 0 0 600,092
LP_F Large Procurement - Fixed Price (over $600k total order) BCWS 0 0 0 0 0 0 100,547 182,979 2,545 0 0 286,071
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 0 16,838 0 0 0 0 16,838
CLPB_F Large Procurement - Construction Fixed Price ( >$600k) BCWS 0 0 0 0 0 0 0 288,026 0 0 0 288,026

WBS[3] Totals: BCWS 0 0 0 251,061 383,330 799,699 1,970,108 2,663,394 2,545 0 0 6,070,137
1.03.07 Insertion Devices

LA2 Administrative BCWS 0 0 0 7,463 0 0 0 0 0 0 0 7,463
LE1 Electrical Engineer BCWS 0 0 0 40,672 64,178 77,658 136,785 109,603 100,741 29,021 0 558,658
18702 Harder, D. - Electrical Engineer BCWS 0 0 0 0 62,338 58,679 81,709 156,048 68,123 24,092 0 450,988
LE2 Mechanical Engineer BCWS 0 0 0 11,783 4,317 77,805 207,834 126,542 66,177 17,885 0 512,343
20228 Rank, J. - Mechanical Engineer BCWS 0 0 0 0 79,642 78,698 155,808 113,982 9,793 21,082 0 459,006
15500 Skartka, J. - Mechanical Engineer BCWS 0 0 0 0 0 4,029 15,548 17,344 0 0 0 36,921
15430 Spataro, C - Mechanical Engineer BCWS 0 0 0 0 52,534 26,157 35,640 15,198 0 0 0 129,529
LE4 Cryo Engineer BCWS 0 0 0 0 0 0 0 1,407 12,392 1,766 0 15,564
LE6 Computer Analyst (IT) BCWS 0 0 0 0 49,441 0 0 0 0 0 0 49,441
22416 Tian, Y - Computer Analyst BCWS 0 0 0 0 0 1,126 12,407 5,127 0 0 0 18,660
24186 Chabot, Daron J BCWS 0 0 0 0 0 32,374 63,183 44,423 19,064 22,439 0 181,483
LE8 Controls Engineer BCWS 0 0 0 0 0 0 0 0 0 32,105 0 32,105
LO1 Mechanical Designer BCWS 0 0 0 19,150 0 40,046 88,953 102,893 7,250 13,795 0 272,087
20501 Mullany, B. - Mechanical Designer BCWS 0 0 0 0 0 7,191 0 0 0 0 0 7,191
23794 Wilds, W. - Mechanical Designer BCWS 0 0 0 0 0 7,191 0 0 0 0 0 7,191
LO2 Electrical Designer BCWS 0 0 0 0 31,303 6,552 25,280 28,200 0 0 0 91,335
LO3 Mechanical Technician BCWS 0 0 0 0 0 7,579 32,668 121,371 103,693 33,479 0 298,790
20125 Lehecka, M. - Mechanical Technician BCWS 0 0 0 0 28,368 0 0 0 0 0 0 28,368
LO4 Electrical Technician BCWS 0 0 0 0 0 2,320 8,952 11,066 12,449 17,582 0 52,370
LO7 Vacuum Technician BCWS 0 0 0 0 0 928 3,581 4,535 14,410 18,445 0 41,898
LO8 Utilities Technician BCWS 0 0 0 0 0 0 0 540 7,692 8,431 0 16,664
LS1 Scientist BCWS 0 0 0 53,132 63,764 4,662 105,519 93,951 55,715 0 0 376,742
14102 Hseuh, H. - Scientist BCWS 0 0 0 0 0 2,555 9,858 10,997 0 0 0 23,410
20139 Jain, A. - Scientist BCWS 0 0 0 0 0 0 0 47,782 0 0 0 47,782
23129 Tanabe, T. - Scientist BCWS 0 0 0 0 64,168 62,440 142,692 156,119 49,996 15,267 0 490,681
24098 Tchoubar, O. - Scientist BCWS 0 0 0 0 0 50,394 63,570 107,209 86,814 10,179 0 318,165
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 0 74,969 106,709 136,280 63,698 15,025 0 396,681
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 0 0 6,402 63,947 41,641 0 111,990
LX4 Central Shops (unassigned) BCWS 0 0 0 0 0 9,086 35,060 40,168 9,314 1,327 0 94,956
TD Travel - Construction BCWS 0 0 0 27,870 53,785 29,563 103,365 58,796 571 0 0 273,950
MA Materials (Total order under $25k) BCWS 0 0 0 11,148 48,100 3,217 0 0 0 0 0 62,465
SM Special Materials BCWS 0 0 0 378,711 0 22,287 0 0 0 0 0 400,998
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 78,323 0 774,979 711,961 0 0 1,565,264
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 0 50,070 0 2,336,519 2,030,202 0 0 4,416,791
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LP_11 Large Procurement in FY11 Dollars (Over $600k total order BCWS 0 0 0 0 0 0 887,153 2,912,691 303,309 0 0 4,103,154
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 0 3,489,842 3,004,999 1,024,061 0 0 7,518,903
LP_DIRECT Direct Procurement $ Pre-Contract Award BCWS 0 0 0 0 0 0 123,336 2,100,577 246,672 0 0 2,470,586
LP_BURDENS Burdened and Esc. dollars for Pre-Contract Award Procuremen BCWS 0 0 0 0 0 0 22,074 376,662 44,147 0 0 442,882

WBS[3] Totals: BCWS 0 0 0 549,928 601,937 815,898 5,957,527 13,022,410 5,112,192 323,561 0 26,383,452
1.03.08 Accelerator Fabrication Facilities

14674 Ganetis, G - Management BCWS 0 0 0 0 0 3,711 3,088 0 0 0 0 6,799
LE1 Electrical Engineer BCWS 0 0 0 36,812 106,919 48,551 84,576 2,646 0 0 0 279,505
18702 Harder, D. - Electrical Engineer BCWS 0 0 0 0 168,382 115,508 48,264 2,165 0 0 0 334,319
20624 Escallier, J. - Electrical Engineer BCWS 0 0 0 0 3,194 0 0 0 0 0 0 3,194
24200 Kowalski, Stephen H BCWS 0 0 0 0 0 41,971 34,639 0 0 0 0 76,611
LE2 Mechanical Engineer BCWS 0 0 0 187,952 345 18,813 99,989 1,121 0 0 0 308,221
16219 Plate, S. - Mechanical Engineer BCWS 0 0 0 0 22,274 0 0 0 0 0 0 22,274
20228 Rank, J. - Mechanical Engineer BCWS 0 0 0 0 89,360 40,498 19,023 628 0 0 0 149,510
15500 Skartka, J. - Mechanical Engineer BCWS 0 0 0 0 11,310 8,412 6,928 0 0 0 0 26,649
LE7 RF Engineer BCWS 0 0 0 12,047 0 0 0 0 0 0 0 12,047
23922 Wilson, K. - Vacuum Engineer BCWS 0 0 0 0 109,486 17,056 0 0 0 0 0 126,541
LO1 Mechanical Designer BCWS 0 0 0 37,337 12,798 2,636 0 0 0 0 0 52,771
20501 Mullany, B. - Mechanical Designer BCWS 0 0 0 0 0 21,572 0 0 0 0 0 21,572
21862 Kovach, P. - Mechanical Designer BCWS 0 0 0 0 78,188 0 0 0 0 0 0 78,188
LO2 Electrical Designer BCWS 0 0 0 0 400 166 0 0 0 0 0 565
LO3 Mechanical Technician BCWS 0 0 0 222,428 27,946 49,492 118,652 1,017 0 0 0 419,534
19107 Lincoln, F. - Mechanical Technician BCWS 0 0 0 0 101,318 15,847 0 0 0 0 0 117,165
20125 Lehecka, M. - Mechanical Technician BCWS 0 0 0 0 48,193 1,214 0 0 0 0 0 49,408
LO4 Electrical Technician BCWS 0 0 0 28,261 14,258 2,716 2,803 0 0 0 0 48,039
15262 Singh, Pooran BCWS 0 0 0 0 0 83,943 69,279 0 0 0 0 153,221
LO5 Electronics Technician BCWS 0 0 0 0 107,374 0 49,055 0 0 0 0 156,428
LO6 RF Technician BCWS 0 0 0 6,937 0 0 0 0 0 0 0 6,937
LO7 Vacuum Technician BCWS 0 0 0 26,972 0 0 0 0 0 0 0 26,972
16056 Sullivan, J. - Vacuum Technician BCWS 0 0 0 0 76,602 8,642 0 0 0 0 0 85,244
LS1 Scientist BCWS 0 0 0 37,889 48,000 29,460 8,785 0 0 0 0 124,134
14102 Hseuh, H. - Scientist BCWS 0 0 0 0 33,979 7,809 0 0 0 0 0 41,788
14625 Heese, R. - Scientist BCWS 0 0 0 0 61,636 53,223 43,926 0 0 0 0 158,784
20139 Jain, A. - Scientist BCWS 0 0 0 0 6,459 26,919 23,150 0 0 0 0 56,528
21723 Parker, B. - Scientist BCWS 0 0 0 0 0 10,667 8,785 0 0 0 0 19,452
22269 Shaftan, T. - Scientist BCWS 0 0 0 0 0 10,667 8,785 0 0 0 0 19,452
22309 He, P. - Scientist BCWS 0 0 0 0 0 31,405 0 0 0 0 0 31,405
23129 Tanabe, T. - Scientist BCWS 0 0 0 0 48,063 53,000 36,959 1,931 0 0 0 139,952
24098 Tchoubar, O. - Scientist BCWS 0 0 0 0 0 17,947 9,261 0 0 0 0 27,208
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 0 37,919 24,063 1,796 0 0 0 63,777
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 70,581 0 0 0 0 0 0 70,581
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 80,027 0 7,730 0 0 0 0 0 87,757
LX3 Central Shops (assigned) BCWS 0 0 0 0 0 9,233 27,356 0 0 0 0 36,589
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 88,254 0 19,968 0 0 0 0 0 108,222
TD Travel - Construction BCWS 0 0 0 16,259 25,817 10,709 4,756 0 0 0 0 57,542
EQ Equipment (Over $50k per item) BCWS 0 0 0 41,238 186,670 146,409 0 0 0 0 0 374,316
MA Materials (Total order under $25k) BCWS 0 0 0 143,930 87,768 388,048 196,034 0 0 0 0 815,779
SM Special Materials BCWS 0 0 0 262,232 1,050,752 10,117 0 0 0 0 0 1,323,102
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 772,215 115,227 0 0 0 0 0 887,443
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 319,210 34,002 0 0 0 0 0 353,212

WBS[3] Totals: BCWS 0 0 0 1,228,575 3,689,498 1,501,207 928,155 11,305 0 0 0 7,358,739
1.04.01 Experimental Facilities Management

ACT Historic Actual Costs BCWS 0 0 25,537 0 0 0 0 0 0 0 0 25,537
LA1 Management BCWS 0 0 0 50,108 225,786 38,111 238,725 246,364 0 0 0 799,094
23781 Broadbent, A. - Management BCWS 0 0 0 0 0 193,212 0 0 0 0 0 193,212
23991 Shen, Q. - Management BCWS 0 0 0 0 0 193,212 0 0 0 0 0 193,212
17908 Rogers, L. - Administrative BCWS 0 0 0 0 0 82,404 0 0 0 0 0 82,404
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LA3 Administrative Secretary BCWS 0 0 0 36,197 163,124 27,534 172,472 177,991 0 0 0 577,318
23136 Robinson, R. - Administrative Secretary BCWS 0 0 0 0 0 69,795 0 0 0 0 0 69,795
LS1 Scientist BCWS 0 0 0 229,468 481,701 246,190 509,306 304,850 0 0 0 1,771,515
24098 Tchoubar, O. - Scientist BCWS 0 0 0 0 0 82,447 0 0 0 0 0 82,447
23943 Kaznatcheev, K. - Assistant/Associate Scientist BCWS 0 0 0 0 0 0 0 0 0 0 0 0
TD Travel - Construction BCWS 0 0 0 112,930 165,348 321,845 170,929 167,713 0 0 0 938,766
TD_11 Travel in FY11 Dollars BCWS 0 0 0 0 0 0 0 130,001 112,978 0 0 242,979
MA Materials (Total order under $25k) BCWS 0 0 0 5,976 6,873 66,905 7,520 7,761 0 0 0 95,034
SM_11 Special Materials in FY11 Dollars BCWS 0 0 0 0 0 0 49,013 0 0 0 0 49,013

WBS[3] Totals: BCWS 0 0 25,537 434,679 1,042,832 1,321,655 1,147,966 1,034,681 112,978 0 0 5,120,328
1.04.02 Standard Local Controls & Data Acquisition Systems

LE1 Electrical Engineer BCWS 0 0 0 6,693 15,195 15,567 32,131 0 0 0 0 69,585
WBS[3] Totals: BCWS 0 0 0 6,693 15,195 15,567 32,131 0 0 0 0 69,585
1.04.05 User Instruments

ACT Historic Actual Costs BCWS 0 0 187,786 0 0 0 0 0 0 0 0 187,786
LE1 Electrical Engineer BCWS 0 0 0 28,792 455,322 0 160,653 165,795 0 0 0 810,561
18195 Cameron, P. - Electrical Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LE2 Mechanical Engineer BCWS 0 0 0 189,540 0 311,336 968,916 1,160,566 513,301 0 0 3,143,659
21745 Carlucci-Dayton, M. - Mechanical Engineer BCWS 0 0 0 0 0 155,673 58,132 0 171,100 0 0 384,905
19363 Coburn, S. - Mechanical Engineer BCWS 0 0 0 0 0 155,673 58,132 0 171,100 0 0 384,905
22559 Haas, Edwin - Mechanical Engineer BCWS 0 0 0 0 0 0 21,428 0 0 0 0 21,428
24258 O'Hara, S. - Mechanical Engineer BCWS 0 0 0 0 0 155,673 58,132 0 171,100 0 0 384,905
LE3 Research Engineer BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LE6 Computer Analyst (IT) BCWS 0 0 0 0 0 0 162,315 671,697 693,191 537,875 0 2,065,078
LO1 Mechanical Designer BCWS 0 0 0 34,605 286,173 358,842 469,387 606,542 104,325 0 0 1,859,874
24107 Reffi, L BCWS 0 0 0 0 0 0 23,667 0 0 0 0 23,667
LO2 Electrical Designer BCWS 0 0 0 8,097 0 0 0 0 0 0 0 8,097
LO3 Mechanical Technician BCWS 0 0 0 1,360 0 0 535,901 1,137,923 2,032,758 654,760 0 4,362,703
LO4 Electrical Technician BCWS 0 0 0 60,186 0 0 0 0 0 0 0 60,186
LO5 Electronics Technician BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LO7 Vacuum Technician BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LO8 Utilities Technician BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LS1 Scientist BCWS 0 0 0 174,402 1,089,140 0 708,580 1,072,232 0 0 0 3,044,354
23685 Cai, Y. - Scientist BCWS 0 0 0 0 0 148,054 59,216 0 216,969 0 0 424,239
24145 Chu, Y. - Scientist BCWS 0 0 0 0 0 197,405 59,216 0 216,969 0 0 473,590
22015 Sanchez-Hanke, C. - Scientist BCWS 0 0 0 0 0 98,703 29,640 0 108,485 0 0 236,827
24164 Dooryhee, Eric Y BCWS 0 0 0 0 0 197,405 87,654 0 216,969 0 0 502,029
24202 Thieme, Juergen BCWS 0 0 0 0 0 197,405 59,179 0 216,969 0 0 473,554
24295 Reininger, R BCWS 0 0 0 0 0 98,703 35,499 0 130,182 0 0 264,383
LS2 Assistant/Associate Scientist BCWS 0 0 0 2,467 213,258 291,426 736,857 1,047,398 0 0 0 2,291,407
24037 Fluerasu, A. - Assistant/Associate Scientist BCWS 0 0 0 0 0 145,713 43,710 0 160,154 0 0 349,577
24306 Margulies, L. BCWS 0 0 0 0 0 145,713 54,413 0 160,154 0 0 360,280
24343 Cunsolo, A. BCWS 0 0 0 0 0 145,713 54,413 0 160,154 0 0 360,280
24315 Shapiro, D BCWS 0 0 0 0 0 145,713 54,413 0 160,154 0 0 360,280
24190 Wiegart, L. BCWS 0 0 0 0 0 0 54,413 0 160,154 0 0 214,567
24444 DeAndrade, V. BCWS 0 0 0 0 0 0 54,413 0 160,154 0 0 214,567
24436 Ghose, S. BCWS 0 0 0 0 0 0 0 0 160,154 0 0 160,154
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 0 0 134,296 46,198 0 0 0 180,494
LS4 Scientific Associate BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
TD Travel - Construction BCWS 0 0 0 4,980 9,700 10,010 0 0 0 0 0 24,689
EQ Equipment (Over $50k per item) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
EQ_F Equipment - Fixed Price (over $50k per item) BCWS 0 0 0 0 0 0 0 2,429,758 955,030 77,468 0 3,462,255
MA Materials (Total order under $25k) BCWS 0 0 0 11,325 57,542 48,285 0 0 0 0 0 117,153
MA_09 Materials in FY09 Dollars (Total order under $25k) BCWS 0 0 0 0 0 0 40,383 0 0 0 0 40,383
MA_F Materials - Fixed Price (Total order under $25k) BCWS 0 0 0 0 0 0 52,851 867,150 302,503 224,761 0 1,447,266
SM Special Materials BCWS 0 0 0 61,231 147,096 158,291 0 0 0 0 0 366,618
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SM_F Special Materials - Fixed Price BCWS 0 0 0 0 0 0 175,719 2,458,084 9,255,676 2,805,410 0 14,694,888
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LP_F Large Procurement - Fixed Price (over $600k total order) BCWS 0 0 0 0 0 0 217,296 3,775,980 4,563,593 0 0 8,556,869
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 0 46,612 3,982,356 7,296,938 105,850 0 11,431,755
CLP_F Large Procurement - Construction Fixed Price ( < $600k) BCWS 0 0 0 0 0 0 0 625,704 0 0 0 625,704
CLPB_F Large Procurement - Construction Fixed Price ( >$600k) BCWS 0 0 0 0 0 0 0 634,743 0 0 0 634,743

WBS[3] Totals: BCWS 0 0 187,786 576,986 2,258,230 3,165,738 5,275,437 20,682,125 28,458,238 4,406,124 0 65,010,663
1.04.06 Front End User Requirements Development

LE2 Mechanical Engineer BCWS 0 0 0 456 0 0 0 0 0 0 0 456
LS1 Scientist BCWS 0 0 0 0 0 0 0 0 0 0 0 0

WBS[3] Totals: BCWS 0 0 0 456 0 0 0 0 0 0 0 456
1.04.07 Optics Labs

23999 Conley, R. - Research Engineer BCWS 0 0 0 0 0 0 15,740 165,795 0 0 0 181,535
LO4 Electrical Technician BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LS1 Scientist BCWS 0 0 0 0 0 0 20,876 190,255 0 0 0 211,131
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 35,556 48,583 0 0 0 0 0 84,139
EQ Equipment (Over $50k per item) BCWS 0 0 0 215,787 561,621 0 236,716 0 0 0 0 1,014,125
MA Materials (Total order under $25k) BCWS 0 0 0 11,491 7,316 0 0 0 0 0 0 18,807
MA_F Materials - Fixed Price (Total order under $25k) BCWS 0 0 0 0 0 0 0 44,200 0 0 0 44,200
SM_F Special Materials - Fixed Price BCWS 0 0 0 0 0 0 0 106,363 0 0 0 106,363

WBS[3] Totals: BCWS 0 0 0 227,279 604,493 48,583 273,332 506,614 0 0 0 1,660,300
1.05.01 Conventional Facilities Management

ACT Historic Actual Costs BCWS 0 0 49,221 0 0 0 0 0 0 0 0 49,221
LA1 Management BCWS 0 0 0 656,357 525,869 924,112 957,806 980,719 127,124 0 0 4,171,988
LA2 Administrative BCWS 0 0 0 0 52,722 63,822 0 0 0 0 0 116,543
LA3 Administrative Secretary BCWS 0 0 0 79,033 94,981 144,101 177,922 180,679 45,922 0 0 722,638
LE1 Electrical Engineer BCWS 0 0 0 0 268,384 165,955 357,728 146,923 0 0 0 938,989
LE2 Mechanical Engineer BCWS 0 0 0 441,707 822,419 920,535 979,656 848,980 440,774 0 0 4,454,071
LE3 Research Engineer BCWS 0 0 0 0 0 65,371 196,223 147,168 0 0 0 408,761
LS1 Scientist BCWS 0 0 0 0 96,340 99,600 102,787 106,076 109,471 0 0 514,275
LX6 Plant Engineering General Labor BCWS 0 0 0 0 17,436 68,547 86,523 53,350 0 0 0 225,855
TD Travel - Construction BCWS 0 0 0 50,176 26,557 29,707 29,443 30,319 16,130 0 0 182,332
MA Materials (Total order under $25k) BCWS 0 0 0 22,807 136,807 59,550 47,673 45,404 13,349 0 0 325,591
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 79,181 184,027 56,767 47,428 0 0 0 367,402
CLPB_08 Large Procurement - FY08 Construction (>600K) BCWS 0 0 0 0 666,666 0 0 0 0 0 0 666,666
CLP_F Large Procurement - Construction Fixed Price ( < $600k) BCWS 0 0 0 0 69,713 494,672 797,181 308,583 0 0 0 1,670,149
CLPB_F Large Procurement - Construction Fixed Price ( >$600k) BCWS 0 0 0 0 0 86,278 119,334 267,591 470,263 0 0 943,466

WBS[3] Totals: BCWS 0 0 49,221 1,250,081 2,857,076 3,306,274 3,909,043 3,163,220 1,223,032 0 0 15,757,947
1.05.02 Conventional Facilities Engineering and Design

ACT Historic Actual Costs BCWS 0 0 1,455,000 0 0 0 0 0 0 0 0 1,455,000
LX1 ECS Engineers BCWS 0 0 0 245,998 131,159 174,260 179,836 184,880 24,950 0 0 941,083
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 81,742 113,492 117,124 120,408 16,249 0 0 449,015
TD Travel - Construction BCWS 0 0 0 5,544 4,684 6,277 6,478 6,660 899 0 0 30,541
MA Materials (Total order under $25k) BCWS 0 0 0 136,843 22,605 31,385 32,389 33,298 4,494 0 0 261,014
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 1,843,292 596,162 187,179 196,537 195,784 25,603 0 0 3,044,557
CLPB Large Procurement - Construction (>$600K) BCWS 0 0 0 10,074,184 16,506 2,543,456 853,751 850,863 148,150 0 0 14,486,911
CLP_09 Large Procurement - FY09 Construction (<$600k) BCWS 0 0 0 0 0 656,989 0 0 0 0 0 656,989
CLP_F Large Procurement - Construction Fixed Price ( < $600k) BCWS 0 0 0 0 0 178,000 0 0 0 0 0 178,000
CLPB_F Large Procurement - Construction Fixed Price ( >$600k) BCWS 0 0 0 0 0 1,538,300 140,000 100,000 0 0 0 1,778,300

WBS[3] Totals: BCWS 0 0 1,455,000 12,305,861 852,858 5,429,338 1,526,116 1,491,893 220,345 0 0 23,281,410
1.05.03 Conventional Facilities Construction

MA Materials (Total order under $25k) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 2,428,818 -1,743,475 0 0 0 0 0 685,343
CLPB Large Procurement - Construction (>$600K) BCWS 0 0 0 0 1,286,591 447,219 0 0 0 0 0 1,733,809
CLFP Construction Fixed Price BCWS 0 0 0 0 0 0 206,181 -13,103 0 0 0 193,078
CLP_08 Large Procurement - FY08 Construction (<600K) BCWS 0 0 0 0 0 253,288 0 0 0 0 0 253,288
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CLPB_08 Large Procurement - FY08 Construction (>600K) BCWS 0 0 0 0 0 335,619 0 0 0 0 0 335,619
CLPB_F Large Procurement - Construction Fixed Price ( >$600k) BCWS 0 0 0 0 0 13,323,094 1,969,734 0 0 0 0 15,292,827
T1 Torcon Rate BCWS 0 0 0 0 24,163,068 65,221,633 82,213,675 16,133,489 0 0 0 187,731,865
H2- LOB Howell Rate BCWS 0 0 0 0 0 0 13,096,216 37,009,960 1,750,337 0 0 51,856,512

WBS[3] Totals: BCWS 0 0 0 0 27,878,477 77,837,377 97,485,805 53,130,346 1,750,337 0 0 258,082,342
1.05.04 Integrated Controls & Communications

LE1 Electrical Engineer BCWS 0 0 0 0 10,360 0 0 0 0 0 0 10,360
LE2 Mechanical Engineer BCWS 0 0 0 0 10,360 0 0 0 0 0 0 10,360
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 118,516 111,764 0 0 0 0 0 230,280
CLP_F Large Procurement - Construction Fixed Price ( < $600k) BCWS 0 0 0 0 0 13,965 659,825 331,210 0 0 0 1,005,001

WBS[3] Totals: BCWS 0 0 0 0 139,236 125,729 659,825 331,210 0 0 0 1,256,000
1.05.05 Standard Equipment

EQ Equipment (Over $50k per item) BCWS 0 0 0 0 0 0 57,263 31,511 165,115 0 0 253,888
MA Materials (Total order under $25k) BCWS 0 0 0 0 0 0 0 50,446 0 0 0 50,446
CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 0 0 0 721,252 0 0 0 721,252

WBS[3] Totals: BCWS 0 0 0 0 0 0 57,263 803,209 165,115 0 0 1,025,586
1.05.06 Conventional Facilities Commissioning

CLP Large Procurement - Construction (<$600K) BCWS 0 0 0 0 20,000 25,000 0 0 0 0 0 45,000
CLP_09 Large Procurement - FY09 Construction (<$600k) BCWS 0 0 0 0 0 96,229 266,468 156,072 14,231 0 0 533,000

WBS[3] Totals: BCWS 0 0 0 0 20,000 121,229 266,468 156,072 14,231 0 0 578,000
1.06.01 Management - Pre Ops

LA1 Management BCWS 0 0 0 0 0 0 0 123,184 1,478,978 973,050 0 2,575,212
LA2 Administrative BCWS 0 0 0 0 0 0 0 0 551,230 373,036 0 924,265
LA3 Administrative Secretary BCWS 0 0 0 0 0 0 0 88,994 367,375 236,955 0 693,323
LE5 Other Professional BCWS 0 0 0 0 0 0 0 0 456,329 264,862 0 721,190
LE6 Computer Analyst (IT) BCWS 0 0 0 0 0 0 0 0 781,796 806,812 0 1,588,608
LO3 Mechanical Technician BCWS 0 0 0 0 0 0 0 0 65,679 0 0 65,679
LO4 Electrical Technician BCWS 0 0 0 0 0 0 0 0 32,839 16,945 0 49,784
LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 0 0 0 38,342 0 0 38,342
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 0 0 180,720 241,353 0 0 422,073
TD Travel - Construction BCWS 0 0 0 0 0 0 0 7,114 283,573 188,662 0 479,349
MA Materials (Total order under $25k) BCWS 0 0 0 0 0 0 0 459,603 1,381,514 809,250 0 2,650,367
EP Electrical Usage BCWS 0 0 0 0 0 0 0 1,972,181 4,240,189 3,500,700 0 9,713,070
SM Special Materials BCWS 0 0 0 0 0 0 0 0 31,747 0 0 31,747
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 0 0 0 217,691 0 0 217,691

WBS[3] Totals: BCWS 0 0 0 0 0 0 0 2,831,795 10,168,633 7,170,272 0 20,170,700
1.06.02 Accelerator Systems - Pre Ops

LA1 Management BCWS 0 0 0 0 0 0 190,983 452,353 522,860 360,778 0 1,526,974
LA2 Administrative BCWS 0 0 0 0 0 0 0 0 0 23,017 0 23,017
LA3 Administrative Secretary BCWS 0 0 0 0 0 0 25,869 106,795 137,764 142,173 0 412,602
LE1 Electrical Engineer BCWS 0 0 0 0 0 0 0 747,215 601,827 234,765 0 1,583,808
LE2 Mechanical Engineer BCWS 0 0 0 0 0 0 0 115,584 191,906 116,781 0 424,271
LE4 Cryo Engineer BCWS 0 0 0 0 0 0 0 622 127,954 0 0 128,576
LE6 Computer Analyst (IT) BCWS 0 0 0 0 0 0 0 175 167,810 653,396 0 821,380
LE7 RF Engineer BCWS 0 0 0 0 0 0 0 197,313 322,993 205,470 0 725,776
LE9 Vacuum Engineer BCWS 0 0 0 0 0 0 0 137,214 109,602 0 0 246,816
LO1 Mechanical Designer BCWS 0 0 0 0 0 0 0 5,065 3,309 0 0 8,374
LO2 Electrical Designer BCWS 0 0 0 0 0 0 0 63,474 79,048 143,553 0 286,075
LO3 Mechanical Technician BCWS 0 0 0 0 0 0 0 39,342 50,080 38,821 0 128,243
LO4 Electrical Technician BCWS 0 0 0 0 0 0 0 116,313 100,213 67,780 0 284,306
LO5 Electronics Technician BCWS 0 0 0 0 0 0 0 493,874 641,428 282,402 0 1,417,705
LO6 RF Technician BCWS 0 0 0 0 0 0 0 193,490 163,268 152,507 0 509,265
LO7 Vacuum Technician BCWS 0 0 0 0 0 0 0 484,665 430,994 23,107 0 938,766
LS1 Scientist BCWS 0 0 0 0 0 0 265,886 1,709,307 2,041,404 1,527,312 0 5,543,908
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 0 0 0 66,768 89,177 41,320 0 197,264
LS3 Post Doc/Research Assoc. BCWS 0 0 0 0 0 0 0 0 95,352 0 0 95,352
LS4 Scientific Associate BCWS 0 0 0 0 0 0 0 0 281,415 143,541 0 424,955
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LX2 Plant Engineering (unassigned Riggers) BCWS 0 0 0 0 0 0 0 0 0 0 0 0
LX5 Plant Engineering Building Trades (assigned) BCWS 0 0 0 0 0 0 0 83,973 62,267 83,025 0 229,265
TD Travel - Construction BCWS 0 0 0 0 0 0 5,013 1,940 2,002 24,108 0 33,064
MA Materials (Total order under $25k) BCWS 0 0 0 0 0 0 213,788 197,349 245,096 119,704 0 775,937
MA_11 Materials in FY11 Dollars (Total order under $25k) BCWS 0 0 0 0 0 0 0 156,591 149,300 0 0 305,891
LPB_F Large procurement - Fixed Price BCWS 0 0 0 0 0 0 0 0 0 0 0 0

WBS[3] Totals: BCWS 0 0 0 0 0 0 701,539 5,369,424 6,617,069 4,383,558 0 17,071,591
1.06.03 Experimental Facilities - Pre Ops

LA1 Management BCWS 0 0 0 0 0 0 0 0 254,248 196,788 0 451,036
LA3 Administrative Secretary BCWS 0 0 0 0 0 0 0 0 183,687 142,174 0 325,861
LO5 Electronics Technician BCWS 0 0 0 0 0 0 0 0 0 508,354 0 508,354
LO7 Vacuum Technician BCWS 0 0 0 0 0 0 0 0 0 101,671 0 101,671
LS1 Scientist BCWS 0 0 0 0 0 0 0 0 216,969 1,175,539 0 1,392,508
LS2 Assistant/Associate Scientist BCWS 0 0 0 0 0 0 0 0 0 619,796 0 619,796
LS4 Scientific Associate BCWS 0 0 0 0 0 0 0 0 0 90,107 0 90,107
TD Travel - Construction BCWS 0 0 0 0 0 0 0 0 185,548 148,780 0 334,327
MA Materials (Total order under $25k) BCWS 0 0 0 0 0 0 0 0 0 0 0 0

WBS[3] Totals: BCWS 0 0 0 0 0 0 0 0 840,452 2,983,208 0 3,823,660
1.06.04 Spares

MA Materials (Total order under $25k) BCWS 0 0 0 0 0 0 0 0 151,640 116,270 0 267,910
SM Special Materials BCWS 0 0 0 0 0 0 0 0 202,378 155,173 0 357,551
LP Large Procurement (Over $600K total order) BCWS 0 0 0 0 0 0 0 0 3,053,232 2,272,037 0 5,325,269
LPB Large Procurement (No overhead applied) BCWS 0 0 0 0 0 0 0 0 1,802,026 1,381,698 0 3,183,724

WBS[3] Totals: BCWS 0 0 0 0 0 0 0 0 5,209,276 3,925,178 0 9,134,454

Grand Totals:
BCWS 0 5,800,000 21,911,383 47,049,189 78,108,360 157,611,886 226,690,595 184,437,058 79,021,245 26,210,509 0 826,840,226

Selected Criteria:
WBS[3]
BE[6]
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